

**City of Virginia Beach , VA
Public Works
Capital Project Detail Sheet**

2.168.000: Lesner Bridge Replacement (Partial)

Description and Scope

CIP Section: Roadways	CIP Status: Approved	Active Project
Project Type: Replacement	First Year in CIP:	
Business Area: Quality Physical Environment		
City District(s): Bayside, Lynnhaven		


This project is for a study to replace the existing Lesner Bridge with a signature facility, including a bike path that is capable of handling six lanes of traffic in the future. This project also includes upgrades to the intersections of East Stratford Road and Vista Circle (the termini for the project), as well as aesthetic upgrades within the project limits. The initial phase will be an in-depth study to determine ultimate alignment, appearance, impacts, and project needs for the proposed bridge. Once the study has been adopted by City Council, State and federal funding will be requested for design and construction of this replacement bridge. This project is for a study to replace the existing Lesner Bridge with a signature facility, including a bike path, that is capable of handling six lanes of traffic in the future. This project also includes upgrades to the intersections of East Stratford Road and Vista Circle (the termini for the project), as well as aesthetic upgrades within the project limits. The initial phase will be an in-depth study to determine ultimate alignment, appearance, impacts, and project needs for the proposed bridge. Once the study has been adopted by City Council, VDOT Urban Funding will be requested for design and construction of this replacement bridge.

Points of Contact

Project Manager: Public Works - David S Jarman P.E.	(757)-385-4131
Department Contact: Public Utilities - Josh D Holt	(757)-385-4631

Schedule of Activities

Project Activity	Approved Budget			Current Estimates		
	Start	End	Cost	Start	End	Cost
2000 Design	10/01/2005	05/15/2015	9,213,000	09/15/2006	06/30/2013	9,213,000
3000 Site Acquisition	07/14/2011	07/16/2012	3,375,000	07/14/2011	07/08/2012	3,375,000
4000 Private Utility Adjustments	07/15/2013	07/15/2015	10,000,000	07/15/2013	07/15/2015	10,000,000
5000 Construction	08/15/2015	12/15/2018	64,000,000	08/15/2015	12/15/2018	64,000,000
6000 Street Lights	01/01/2019	04/15/2019	200,000	01/01/2019	04/15/2019	200,000
7000 Landscaping	05/15/2019	08/15/2019	100,000	05/15/2019	08/15/2019	100,000
9000 Contingencies	10/01/2005	08/15/2019	3,100,000	10/15/2005	08/15/2019	3,100,000
Overall Project Start, End & Cost:	10/01/2005	08/15/2019	89,988,000	10/15/2005	08/15/2019	89,988,000



Current Status and Progress

The 30% design effort is ongoing. A Citizen Information Meeting was held on February 11, 2009 to review the 30% design. Environmental issues are being defined and coordinated with the appropriate state and federal agencies. The City is currently pursuing funding options at both the state and federal levels.

Last Updated: 6/1/2009 3:41:09PM

Attachments

- Design Charette Agenda
- Design Charette Invitation List
- Design Charette Post Meeting Comments
- Design Charette Public Notification
- Design Charette Sign Up List
- Design Charette Summary Report
- Landscaping Concept at Bridge Approach
- Landscaping Concept Under Bridge
- Lighting Concept
- Pathway Concept
- Railing Concept
- Selected Bridge Structure
- Selected Pier Shape
- Selected Project Theme--Natural/Recreational
- Selected Span Configuration 150' typical, 225' main span

City of Virginia Beach , VA
Public Works
Capital Project Detail Sheet

2.168.000: Lesner Bridge Replacement (Partial)

Related Projects

- 2.117.000: Shore Drive Corridor Improvements - Phase III (Partial)
- 2.118.000: Shore Drive Corridor Improvements - Phase IV