



Transition Area/Interfacility Traffic Area Citizen Advisory Committee

Current Roadway Projects

David Jarman, P.E.
Transportation Division
August 1, 2013



Public Works.....Delivering Excellence, Serving with Pride



Agenda

- I. Transition Area Roadway Project List & Locations
- II. Roadway Project Details
 - A. Congestion Relief and Capacity Improvement Projects
 - B. Safety Improvement Projects/ Programs
 - C. Special Projects/Programs





Transition Area Roadway Projects

Roadway projects located within the boundaries of the transition area:

- Elbow Road Extended – Phase II
- Princess Anne Road – Phase IV
- Princess Anne Road – Phase VII
- Princess Anne Road – Phase VII-A (Upton Dr to Indian River Rd)
- Indian River Road/Princess Anne Road Interim Improvements
- West Neck Road Interim Safety Improvements
- Landstown Centre Way

Transition Area Existing Conditions





PRINCESS ANNE & TRANSITION AREA

ACTIVE ROADWAY PROJECTS




A. Congestion Relief and Capacity Improvement Projects



Elbow Road Extended – Phase II

CIP 2-152

- Four-lane divided highway from Dam Neck Road (near the amphitheater) to Indian River Road
- Currently in site acquisition
- Construction is not currently funded



Total Project Cost:
\$70.3M

BTC: \$43.1M




Princess Anne Road – Phase IV

CIP 2-305

- Four-lane divided roadway from Dam Neck Road to Nimmo Parkway
- Construction 85% complete
- Complete Construction – April 2014

Total Project Cost: \$63.2M





Princess Anne Road – Phase VII

CIP 2-195

- Four-lane divided roadway from General Booth Blvd to Sandbridge Road/Upton Drive
- Improvements at the intersections of General Booth Boulevard, Elson Green Avenue, and Upton Drive/Sandbridge Road are included
- Design - 100% Complete
- Currently in acquisition



Total Project Cost: \$23.0M

BTC: \$13.1M



Princess Anne Road – Phase VII-A

CIP 2-033

- Safety Improvements from Sandbridge Road/Upton Drive to Indian River Road
- Intersection improvements at Princess Anne Rd/Indian River Rd

Total Project Cost: \$4.0M

BTC: \$3.4M





B. Safety Improvement Projects/ Programs



Indian River Rd/Princess Anne Rd Interim Intersection Improvements CIP 2-422

- Left Turn Lanes on Princess Anne Road at this intersection
- Cost- Participation project
- Construction start is being coordinated with developer

Total Project Cost: \$250K





West Neck Road Interim Safety Improvements

CIP 2-502

- Safety improvements in 3 phases
 - § **Phase I** – Completed
 - § **Phase II** – Completed
 - § **Phase III** – Improvements between Signature Drive and Indian River Road. Complete construction - Dec 2013.

Total Project Cost: \$4.1M





C. Special Projects/Programs



Landstown Centre Way

CIP 2-421

- 1,650 linear feet of new roadway
- Two-lane road with center turn lane
- Connects Landstown Road to a new development Southgate Commons
- Construction – 75% Complete
- Complete Construction – October 2013



Total Project Cost: \$2.8M



Questions?