
Last week we sent out an update on the progress of the Lesner Bridge 
construction.   Before we give you the latest update, we want to let you know 
now about upcoming lane closures.   
 
On Monday, October 13th and Tuesday October 14th, the electrical contractor will 
be boring new electrical conduit beneath East Stratford Street from the Sushi 
Restaurant to J&A Racing.  Then on Wednesday October 15th and Thursday 
October 16th, the electrical contractor will bore beneath Shore Drive from the 
Sushi Restaurant to the corner near 3556 On the Bay.   
 
***  This work will require a LANE CLOSURE on eastbound Shore Drive between 
DuPont Circle  and East Stratford Street between the hours of 9:00 am and 3:00 
pm for each day of work.   
 
During this work, a police officer will be located at the intersection of Shore 
Drive and East Stratford Street to assist with vehicles entering and leaving East 
Stratford Street from Shore Drive. 
 
Also, no specific day was given by the contractor, but one lane of westbound 
Shore Drive will be temporarily closed next week from Page Avenue to the 
existing bridge so that several of the recently placed concrete barriers can be 
replaced.   
 
This lane closure, when it happens, will take place sometime between the hours 
of 9:00 AM and 3:00 PM.  As soon as we get a firm date and time, we will send 
out the information to you.   
 
 
As for the latest progress:   
 
As of today, all of the drilled shafts for the new bridge abutment “A” and Pier #1 
located just east of 3556 On the Bay condominiums have been 
completed.  Equipment has been relocated to Pier #2 and drilling of the shafts at 
Pier #2 has begun.  It is expected that all of the drilled shafts for Pier #2 will be 
completed by the week of October 20th.    
 



Just in case some of you were wondering, spacing between the pier centerlines is 
150 feet, except for the center span of the new bridge.  Pier spacing at the center 
span is 225 feet. 
 
The temporary bulkhead at the Lynnhaven Dredge Material Storage Site (LDMSS) 
continues.  The deadmen for the tie-back system on the new bulkhead has been 
installed and formwork for the concrete cap continues to be installed.  This work 
will continue through at least the week of October 20th. 
 
Grading and preparation of the new westbound bridge approach located on the 
east side of the bridge between Page Avenue and the existing bridge abutment 
continues.  Over the next two weeks the excavation contractor will be preparing 
this area, as well as the area between East Stratford Street and the existing 
bridge, for the new retaining wall that will be located on the north side of Shore 
Drive. 
 
This bridge project will also relocate and replace the existing traffic signals located 
at either end of the bridge; one at Shore Drive/East Stratford Street and one at 
Shore Drive/Vista Circle/Page Avenue.  The work will take place in phases over the 
next several months.   
 
That’s it for now. 


